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The purpose of this Charter is to define and document the understandings between the 
Executive Steering Committee and the e-Child Care Project team regarding the project 
definition, scope, roles and responsibilities, management commitment, project deliverables, 
and overall project schedules. 
 
Problem Statement(s) 
(What started this project, what problem(s) are we trying to solve?) 
 
 
Lack of standardized, accessible, and timely information to support the opera-
tions of ESA child care services leads to subsidy overpayments, lack of 
accountability, delay in services, and insufficient communication methods.  This 
all compromises the health and safety of the children. 
 
 
 
 
 
Project Statement 
(A quick overview of the project in 15-20 words.) 
 
The e-Child Care Feasibility Study will analyze the viability and achievability of 
procuring a system that will: 
 
� Improve services delivery processes, 

� Enhance health and safety for children in child care, 

� Improve program integrity and accountability, and 

� Enhance program information and intelligence 
 
for Washington State’s ESA child care services.  
 
 
 
Business Drivers/Background 
(Reasons for recommending the project, including background information, 
business problem, etc.)  
 
ESA administers and delivers Washington State’s largest child care subsidy 
program and regulates licensed child care centers and family homes.  The 
subsidy program has a budget of about $275 million per year and serves 65,000 
children per month through services provided by 60 Community Services offices 
statewide. Currently, ESA provides ongoing regulatory services to about 2,000 
licensed child care centers and 7,000 child care family homes requiring on-site 
visits and documentation of compliance to policies.   
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Subsidy Issues 
 
Proactive Quality Assurance audits of the subsidy program in FY 2003 discov-
ered $3.25 million in child care provider and client overpayments currently being 
recovered through the Office of Financial Recovery.  The major causes for these 
overpayments are the result of billing errors due to limitations and deficiencies 
within the current case management and payment systems. Examples of 
problems inherent in the current systems are: 
 
� Reconciliation of authorization and payment is not automated and is very 

labor intensive. 

� Systems do not record child attendance. 

� Existing systems cannot check that hours billed are the hours during 
which the child was care for. 

� The systems allow incorrect billings and payment for child absences and 
half-day attendance. 

� The system allows duplicate billings and overbilling for partial months of 
care provided. 

� Systems allow providers to bill for more children than allowed by licensed 
capacity. 

 
The new e-Child Care system will support subsidy business rules and be flexible 
and efficient in authorizing services and payments.  This is expected to 
significantly reduce overpayments caused by the present outdated applications.   
 
Licensing Issues 
 
Child care licensers do not have an information management system that 
supports their regulatory responsibility.  Licensers use paper on field visits and 
manually input their findings and reports at the office.  The licensing information 
contained in the current system is not easy to access, retrieve, or manage.  The 
current system has a limited capacity for recording and retrieving the results of 
monitoring visits and tracking investigation and inspection issues.  These system 
limitations impact the ability of the licensers to perform their jobs.   
The new e-Child Care system will support licensing business rules and integrate 
licensing information to support the regulatory functions of the child care 
licensers. 
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Vision 
(The idealistic view of what business will be like after the project is completed.) 
 
The e-Child Care Project will create an environment that supports efficient and 
accurate subsidy payments and promotes healthy and safe licensed child care 
service. Information will be readily available to manage our child care programs.  
 
More specifically, the solution should: 
 
� Support speedy and accurate payments based on business rules and 

policies, 

� Minimize and streamline manual processes and paperwork, 

� Provide real-time data entry and retrieval, 

� Reduce redundant data entry, 

� Promote efficient and effective communication between ESA programs, 
authorizing workers, child care clients, providers, and licensors,  

� Facilitate mandatory and ad hoc reporting, and 

� Provide integrated and complete information. 
 
Overall, the project sponsors envision a system that is easy to learn, use, and 
support; will grow with the organization; and is designed to promote high-quality 
child care service delivery. 
 
 
 
 
Goal Statement 
(A high-level statement that provides the overall context for what the project is 
trying to accomplish) 
 
 
The goals of the e-Child Care Project are to facilitate public access to informa-
tion, client record management, provider record management, regulatory 
management and payment process solutions customized to promote ESA’s child 
care service delivery.   
 
ESA’s child care service delivery is intended to support high-quality child care for 
the diverse children and families of Washington State.   
 
The e-Child Care Project is working to build strong accountability systems in 
order to ensure program integrity. 
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In addition, the e-Child Care Project is working to leverage today’s current 
technologies to simplify processes such as: 
 
� Licensing, 

� Eligibility, 

� Enrollment,  

� Client record keeping, 

� Provider record keeping, 

� Attendance tracking,  

� Payment processing, and  

� Federal reporting. 

 
 
 
 
Objectives 
(Specific, measurable, attainable, realistic, time-bound, concrete objectives for 
achieving the goal) 
 
 
This project has six objectives that will help define the goals and vision: 
 
1. Integrate data to provide complete, accurate, and timely information. 
 
2.  Support policy development and planning. 
 
3.  Meet mandatory reporting requirements. 
 
4.  Serve families and providers while allowing for outcome measures for those 
within the regulated child care system. 
 
5. Enable stakeholders with different technical capabilities and diverse 

information system environments to have access to required common 
information. 

 
6. Enable a reliable method to meet current and projected state and federal 

funding requirements. 
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